

AS A RESULT OF THE EXTENSION CAUSED BY THE DELIVERY OF INSTRUMENTS 52 AND 57, AN EXTENSION OF THE 100-30 SUBCONTRACT SHOULD BE GRANTED THROUGH 30 JANUARY 1962. BUDGET COST FIELD SERVICE EXTENSION: \$7,500.

FORMAL PROPOSAL WILL BE SUBMITTED TO INCLUDE ADDITIONAL COST IMPACT, IF ANY, FOR THE EXTENSION OF ADDITIONAL TEST TASKS REQUIRED UNDER THIS CONTRACT.

END OF MESSAGE

